

Go-Live Announcement

Project Name: Coach Up IAS
Product: LSQ CRM
Go Live Date: 22/05/2024

This "Go-Live Sign-Off Document" is made by and between LeadSquared ("LSQ") and Coach Up IAS as of 22/05/2024 (the "Effective Date").

Acceptance:

Each party agreed to perform certain activities as per the project plan for the work order signed on 17/04/2024. By executing this Go Live Sign-Off document, Coach Up IAS and LSQ agree that the below mentioned modules have been configured and successfully tested by Coach Up IAS and can be moved to production environment for Go-Live.

Sl. No.	Implemented Module List
1.	Lead Management
2.	Activity Management
3.	Task Management
4.	Settings
5.	Automations
6.	Forms and Processes
7.	Smart Views
8.	Facebook/Insta Lead Ads Connector
9.	Google Lead Ads Connector
10.	Universal Telephony connector (MCUBE)

CRM for Coach Up IAS system has been approved by Coach Up IAS for usage in Production environment.

IN WITNESS WHEREOF, the parties have caused this Sign-Off Document to be executed by the duly authorized representatives of Coach Up IAS as of the Effective Date

Name: GAURAV K. PANDEY
Designation: JOINT DIRECTOR



Name: Nikhil Chand
Designation: Lead Business Analyst

Nikhil Chand
22/05/24

Signature & date
LSQ